## **Programme Schedule for NERPAP**

S. N.	Items	Time lines
1	Awareness building	Throughout the period from 03.03.2015 (on-going)
2	BLO's in place	By 15.3.2015 (Completed)
3	Formation of BLG's	By 31.3.2015 (Completed)
4	Training and Capacity Building of Election related officers	04.04.2015 (Completed)
5	First Special Camp	12 <sup>th</sup> April, 2015 (Completed)
6	Second round training-sensitisation by BLO	13 <sup>th</sup> May / 14 <sup>th</sup> May
7	Second Special Camp	
	Meeting with political parties on Second Special Camp and door to door survey	15.05.2015
7.2	Briefing of print and electronic media on Second Special Camp and door to door survey	16.05.2015
7.3	Second Special Camp	17 <sup>th</sup> May 2015
7.4	Field visit programme by Sub Collectors/ Tehasildars/ Dy. Collectors/BDOs covering all the Booth/routes in the ACs. *	17 <sup>th</sup> May 2015
8	Door-to-Door Survey	18 May to 20 th June 2015
9	Third Special Camp	
9.1	Meeting with political parties	19.06.2015
9.2	Briefing of print and electronic media	20.06.2015
9.3	Third Special Camp	21 <sup>st</sup> June, 2015
9.4	Field visit programme by Sub Collectors/ Tehasildars/ Dy. Collectors/BDOs covering all the Booth/routes in the ACs. *	21 <sup>st</sup> June, 2015
10	Last Special Camp	
10.1	Meeting with political parties on Last Special Camp	24.07.2015
10.2	Briefing of print and electronic media	25.07.2015
10.3	Last Special Camp	26 <sup>th</sup> July, 2015
10.4	Field visit programme by Sub Collectors/ Tehasildars/ Dy. Collectors/BDOs covering all the Booth/routes in the ACs. *	26 <sup>th</sup> July, 2015
11	Special hearing minimum two days in a week at ERO / AERO office in the afternoon	From 13 <sup>th</sup> April onwards till completion of the process (on-going)

<sup>\*</sup> The Programme should be chalked out such that, all the **booths / routes** are covered by the officers for proper supervision.